

Combined ICD-10 Timeline 05292009

ID	Task Name	Duration	Start	Finish	Predecessors
1	<b>Vendor Tasks</b>	<b>1520.94 days</b>	<b>Fri 1/16/09</b>	<b>Sun 11/16/14</b>	
2	<b>Primary/Mainframe Vendor Tasks</b>	<b>1520.94 days</b>	<b>Fri 1/16/09</b>	<b>Sun 11/16/14</b>	
3	Identify staff to receive training	3 emons	Fri 1/16/09	Thu 4/16/09	
4	Produce Training Material	5 emons	Fri 1/16/09	Mon 6/15/09	
5	Establish Organizational Implementation Stru	6 emons	Fri 1/16/09	Wed 7/15/09	
6	Determine Product Requirements	8 emons	Fri 1/16/09	Sun 9/13/09	
7	Estimate Budgets	8 emons	Fri 1/16/09	Sun 9/13/09	
8	Product reengineering analysis	6 emons	Sun 9/13/09	Fri 3/12/10	7
9	Product/Solution Development	9 emons	Fri 3/12/10	Tue 12/7/10	8
10	Product Testing/Validation/Verification	6 emons	Tue 12/7/10	Sun 6/5/11	9
11	Customer Review and Beta Testing	6 emons	Sun 6/5/11	Fri 12/2/11	10
12	Installation and Testing	12 emons	Fri 12/2/11	Mon 11/26/12	11
13	Customer Support	36 emons	Fri 12/2/11	Sun 11/16/14	11
14	<b>Secondary Vendor Tasks</b>	<b>1392 days</b>	<b>Fri 1/16/09</b>	<b>Tue 5/20/14</b>	
15	Identify staff to receive training	3 emons	Fri 1/16/09	Thu 4/16/09	
16	Produce Training Material	5 emons	Fri 1/16/09	Mon 6/15/09	
17	Establish Organizational Implementation Stru	6 emons	Fri 1/16/09	Wed 7/15/09	
18	Determine Product Requirements	6 emons	Fri 1/16/09	Wed 7/15/09	
19	Estimate Budgets	6 emons	Fri 1/16/09	Wed 7/15/09	
20	Product reengineering analysis	3 emons	Wed 7/15/09	Tue 10/13/09	18
21	Product/Solution Development	6 emons	Tue 10/13/09	Sun 4/11/10	20
22	Product Testing/Validation/Verification	6 emons	Sun 4/11/10	Fri 10/8/10	21
23	Customer Review and Beta Testing	6 emons	Fri 12/2/11	Wed 5/30/12	11
24	Installation and Testing	9 emons	Wed 5/30/12	Sun 2/24/13	23
25	Customer Support	24 emons	Wed 5/30/12	Tue 5/20/14	23
26	<b>Health Plan Tasks</b>	<b>1285.94 days?</b>	<b>Fri 1/16/09</b>	<b>Sat 12/21/13</b>	
27	Provide awareness training to core group and SR	3 emons	Fri 1/16/09	Thu 4/16/09	
28	<b>Perform Impact Assessment</b>	<b>128 days?</b>	<b>Fri 1/16/09</b>	<b>Wed 7/15/09</b>	
29	Identify impacted business areas	6 emons	Fri 1/16/09	Wed 7/15/09	
30	Identify impacted systems	6 emons	Fri 1/16/09	Wed 7/15/09	
31	Identify impacts on trading partners	3 emons?	Thu 4/16/09	Wed 7/15/09	30FF
32	Review cost benefit analyses	1 emon	Mon 6/15/09	Wed 7/15/09	30FF
33	Validate CMS and NCHS GEMs	1.5 emons	Sun 5/31/09	Wed 7/15/09	30FF
34	<b>Develop Implementation Strategy/Plan</b>	<b>266 days</b>	<b>Wed 7/15/09</b>	<b>Thu 7/22/10</b>	
35	Implementation Program and Governance S	1 emon	Wed 7/15/09	Fri 8/14/09	33
36	Business Strategy	6 emons	Fri 8/14/09	Wed 2/10/10	35
37	Technical Strategy By System	6 mons	Thu 11/12/09	Thu 7/22/10	36SS+3 emons
38	Staff Education and Participation in Industry Work	60 emons	Fri 1/16/09	Sat 12/21/13	
39	Partner Communications	60 emons	Fri 1/16/09	Sat 12/21/13	
40	Prepare Business Functional Requirements	6 emons	Wed 2/10/10	Mon 8/9/10	36
41	Business Design and Development	9 emons	Mon 8/9/10	Fri 5/6/11	40
42	System Design and Development	18 emons	Thu 7/22/10	Fri 1/13/12	37
43	Internal Testing (internally developed systems)	9 emons	Fri 1/13/12	Tue 10/9/12	42
44	Vendor Code Deployment	12 emons	Fri 12/2/11	Mon 11/26/12	11
45	External Partner testing	10 emons	Mon 11/26/12	Sun 9/22/13	44,43
46	Implementation	1 day	Mon 9/23/13	Mon 9/23/13	45
47	<b>Provider Tasks</b>	<b>1285.94 days?</b>	<b>Fri 1/16/09</b>	<b>Sat 12/21/13</b>	
48	<b>Organize implementation effort</b>	<b>1285.94 days</b>	<b>Fri 1/16/09</b>	<b>Sat 12/21/13</b>	
49	Briefing and buyin	2 emons	Fri 1/16/09	Tue 3/17/09	
50	Develop preliminary impact analysis and imp	9 emons	Fri 1/16/09	Tue 10/13/09	
51	Organize Cross functional effort	12 emons	Fri 1/16/09	Mon 1/11/10	
52	Partner Communications	60 emons	Fri 1/16/09	Sat 12/21/13	
53	Estimate budgets	2 emons	Tue 10/13/09	Sat 12/12/09	50
54	Develop implementation plan	3 emons	Tue 10/13/09	Mon 1/11/10	50
55	Do Impact assessment	9 emons	Mon 1/11/10	Fri 10/8/10	54
56	Contact System Vendors	2 emons	Mon 1/11/10	Fri 3/12/10	54
57	Identify and Implement Process Improvements	36 emons	Tue 10/13/09	Thu 9/27/12	50
58	Internal System Design/Development	14 emons	Fri 10/8/10	Fri 12/2/11	55
59	Internal Testing	12 emons	Fri 12/2/11	Mon 11/26/12	58
60	Vendor Code Deployment	12 emons	Fri 12/2/11	Mon 11/26/12	11
61	External Testing	10 emons	Mon 11/26/12	Sun 9/22/13	60,59
62	Implementation	1 day?	Mon 9/23/13	Mon 9/23/13	61